

TEAM 5

**LEVERAGING LLMS TO
UNDERSTAND GLOBAL
MENTAL HEALTH
WELL-BEING & FOMO IN
SOCIAL MEDIA**

Week 4

Model Training/Fine Tuning Pre-trained model and Finalizing the Model
Developing Interventions, Recommendations, and Ethical Considerations

CURRENT PROGRESS

1

VectorDB ingestion
→ Complete

2

Basic ChatBot with RAG integration
→ Complete

3


Fine tuning SFT and DPO – dataset collection, developing and training (with 1 epoch)
→ Complete

4

LlamaGuard Analysis development
→ Complete

NEXT STEPS

- ***Advanced ChatBot***
- ***FineTuning – testing ,training and deployment and Integration***
- ***LlamaGuard Integration***
- ***Deploy overall solution***
- ***Code check in into DagsHub***
- ***Final report***
- ***Final Presentation***



Areas that had challenges and required more effort:

01

VectorDB: Encountered difficulties during data ingestion, specifically with comma-separated values (CSV) files and PDFs.

02

LangChain: Challenges were identified in prompt engineering and constructing conversational retrieval chains.

03

Performance: Optimization efforts are required to address bottlenecks and faced issues with GPU availability.

04

Data Availability: There are limited of the datasets available for DPO and SFT training.



THANK YOU